

ResultsPositive SPM
Implementation
Best Practices Webinar



Agenda

- Introductions
- SPM Implementation Best Practices
- Top 5 SPM Starting Points & Roadmap Examples
- Reporting & Resource Mgt Keys to Success
- Post Initial SPM Implementation Roadmap Examples
- Question & Answers

ResultsPositive Overview

About Us

We are a Business Technology Solutions consulting firm specializing in creating impactful "right sized" solutions that create positive business outcomes.

We assist organizations in planning, building, deploying, and managing their business technology solutions.

Strategic Partners

servicenow



Strategic Portfolio Mgt

Visualize strategies and targets, monitor objectives and make investment decisions with confidence.



Application Portfolio Mgt

Rationalize applications to support critical business capabilities and optimize business outcomes.



Service Management

Streamline technical service requests to improve asset uptime and operational compliance.



Analytics & Reporting

Enable senior executive with visibility into project and portfolio demands, investments, & roadmaps.

ResultsPositive Service Offerings

Assessments & Roadmaps

Conduct as-is assessments and Roadmap engagements

Strategic Implementation Roadmap Workshops

Each offering includes SPM Best Practices from our experience with over 400 SPM customers

Advisory & SPM Implementations

Strategic Advisory
Services for Ongoing
Process and Product
Implementations

SPM Product Implementation Engagements

ResultsPositive Executive Reporting Report Portals

Managed Services & Reporting Solutions


SPM Managed Services

- Advisory
- Technical Support


ResultsPositive Executive Reporting Solutions

Executive Resource and Work Mgt Dashboards

Program and Project Status Reports



SPM Implementation Best Practices



Implementation Critical Success Factors

- 1 Start with customer goals and objectives business outcomes
- 2 Don't over automate processes, simplify & follow 80/20 rule
- 3 Implement key performance metrics and reports with initial release
- Baseline key performance metrics and enhance over time
- Provide hands on training, communications, and role-based forums
- Strong leadership reinforcement, organizational change program

Improve business outcomes through simplification and automation of business processes resulting in enhanced performance and business results.

Organizational Change Management Approach



Top 5 Most Common SPM Starting Points

Demand Management

- Ideation
- Project Intake, Business Case, Demand Forecasts
- Prioritization, Categorization, Value & Risk Ratings
- Resource and Financial Forecasts

Project Managemen**t**

- Agile / Hybrid Project Management
- Project Controls, Project Schedule and Execution, Status Reporting
- Project Budget, Financials, Resource Management

Resource Managemen**t**

- Capacity Management
- Resource Estimates / Forecasts Demands, Projects, EPICs
- Resource Assignments / Allocations Demands, Projects, EPICs
- Roadmap Capacity Planning

Project, Resource & Time

Management

- · Agile / Hybrid Project Management
- Project Controls, Project Schedule and Execution, Status Reporting
- Resource & Time Management


Strategic Planning

- Strategic Plans
- Strategic Planning Priorities, Goals / OKRs
- Initiatives and Strategic Programs


SPM Goals and Objectives Example

Goals Outcomes Reduce project risks and Increase investments in top increase stakeholder priority strategic initiatives Increase satisfaction Stakeholder Maximize Value **Enhance stakeholder satisfaction Business** Maximize achievement of Value **Company Goals & Objectives Deliver successful projects** Achieve strategic **Optimize Project** business value, Improve on-time and on-budget Avoid costly project delays and Delivery performance budget overruns reduce risk, **Performance** enhance project delivery success Optimize resource utilization and through proven strategic projects planning and **Increase decision making** transparency and reduce risks delivery frameworks. Streamline prioritization, planning and delivery processes **Reduce Risks & Administrative** Reduce project delivery and **Burdens** Automate portfolio, program, and administrative costs project status reporting


SPM Solution Blueprint Example




Demand Management Roadmap Example



Project Management Roadmap Example



Resource Management Roadmap Example



Resource Mgt Implementation Keys to Success


	Capacity & Commitment	 Resource Managers must commit and spend time planning and allocating resources Projects Managers must communicate project resource assignment plans with Resource Managers Resource Managers must have the capacity to perform key resource management activities 				
	Communication	 Resource Management is all about communication Project Managers must communicate with Resource Managers when assigning project resources Resource Managers must communicate with Project Managers when planning and allocating resources 				
	Governance	 Demand -> Project Approvals must be based on resource capacity availability At a minimum Project Initiation and Scheduling must be based on resource availability Approve portfolio-based Capacity Planning availability to deliver portfolio roadmaps 				
	Organizational Change Management	 Comprehensive Organization Change Mgt is required to overcome natural team objections Simplify resource management processes and tool usage – reduce maintenance activities Establish centralized Resource Mgt Process & Support Specialists 				

Resource Management Activities

Activity	Role	Ad-hoc (As Needed)	Weekly	Bi-Weekly	Monthly	Annual
Create and Update Resource Assignments Estimates for Demand - Projects	Demand Mgr, Project Mgr, Resource Mgr	Х	Х	X		
Review & Allocate New Project Resource Assignments	Resource Mgr	Х	Х	X		
Manage Resource Assignment Allocation Changes (Adds or Replacements)	Project Mgr, Resource Mgr	Х		X		
Create Operational Resource Assignments	Resource Mgr					X
 Manage and Maintain Operational Resource Assignments (Resource Group Adds or Replacements)	Resource Mgr	Х			X	X
Review and Monitor Resource Availability	Resource Mgr			Х	X	X
Review and approve Roadmaps and Resource Capacity Plans	Portfolio Mgr Resource Mgr				X	Х

Please Note: Non bolded X items are optional

Resource Management Governance Model



Strategic Project Portfolio Management Governance Model




Most Common Resource Mgt Starting Points

Basic Resource Management Setup Resource Groups, Roles, & Setup Resource Groups, Roles, Skills, and Resource Management Schedule Capacity Operational Plans for operational capacity allocations Resource Demand through Demand & Project Management Resource Estimates & Resource Assignments by Group/Role for resource estimates and forecasts Forecasting Operational Resource Assignments for operational work allocations **Project and Sprint Planning** Project Resource Planning Resource assignments at project, phase, or project task level & Assignments Work assignments: Story and Task planning and assignments Roles, Groups and Capacity **Estimates and Forecasting** End to End Resource Capacity, Availability, and Utilization Management Management Resource Assignments & Allocations

Project Resource Planning and Assignments

Strategic Planning Roadmap Example




Strategic Project Portfolio Management Governance Model



Strategic Planning (Scoring and Prioritization)

Strategic Planning Workspace


- Demand requests can be groomed, scored, and ranked against other Requests and In-Flight Projects.
- Score Demands using the Scoring Framework
- Rank and prioritize requests
- Prepare for Governance Committee reviews



Strategic Planning (Roadmap Planning)

Strategic Planning Workspace


- Prioritized Demands and Projects are displayed on the Roadmap
- Portfolio Managers can review and update roadmaps to avoid project dependencies
- Roadmap planning items can be grouped and aligned to Strategic Priorities and Goals



Strategic Planning (Capacity Planning)

Strategic Planning Workspace Servicen○W All Favorites History Workspaces Admin Strategic Planning Workspaces ☆ Portfolio Planning > MR beltstitives for 2024 - Planning HR Initiatives for 2024 - Timeline 2024-61-01 - 2024-12-31 System Administrator Prioritization Roadmap Capacity Planning Group - All ▼ Go Servicen○W All Favorites History Workspaces Admin Strategic Planning Workspaces ☆ Workspaces Admin Strategic Planning Workspaces ☆ Prioritization Roadmap Capacity Planning Group - All ▼ Go Servicen○W All Favorites History Workspaces Admin Strategic Planning Workspaces ☆ Prioritization Roadmap Capacity Planning Group - All ▼ Go Servicen○W All Favorites History Workspaces Admin Strategic Planning Workspaces ☆ Prioritization Roadmap Capacity Planning Group - All ▼ Go Servicen○W All Favorites History Workspaces Admin Strategic Planning Workspaces ☆ Prioritization Roadmap Capacity Planning Group - All ▼ Go Servicen○W All Favorites History Workspaces Admin Strategic Planning Workspaces ☆ Prioritization Roadmap Capacity Planning Group - All ▼ Go Servicen○W All Favorites History Workspaces Admin Strategic Planning Workspaces ☆ Prioritization Roadmap Capacity Planning Group - All ▼ Go Servicen○W All Favorites History Workspaces Admin Strategic Planning Workspace ☆ Prioritization Roadmap Capacity Planning Group - All ▼ Go Servicen○W All Favorites History Workspaces Admin Strategic Planning Workspace ☆ Prioritization Roadmap Capacity Planning Group - All ▼ Go Servicen○W All Favorites History Workspaces Admin Strategic Planning History Morkspaces Admin Strateg

 Easily identify resource capacity gaps for replanning or acquisition of additional resources






SPM Reporting Solutions

SPM Analytics and Reports

Analytics and Reports

- Stakeholder visibility for Demands and Project Status Reports
- Strategic Planning: Portfolio Plan resource capacity
- PMO Dashboard Reporting on project delivery health, data quality, and milestone calendars
- Project and team member dashboards and portals for managing daily operational activities





ResultsPositive Reporting Solutions

ResultsPositive Reporting Solutions

Pre-built Solutions

Pre-build ServiceNow Reporting solutions that can be tailored to meet customer specific requirements

Graphical Reports

Provides impactful graphics for online, export to PDF, PowerPoint, and printing



Provides executives, stakeholders and customers with realtime visibility



Calculate and display real-time key performance indicators and performance trends




Easy one-click access to supporting data and reports



Our solutions
provide customers
with the graphics,
analytics and
visibility to share
with executives and
all stakeholders in
real-time.





Enhance Outcomes with Strategic Plan Visibility

Provide stakeholder visibility to Strategic Plans, Goals, OKR's, Roadmaps



Stakeholders can easily view strategic plans and priorities




Easily view Strategic Initiative Roadmaps



Maintain alignment and commitment to strategic priorities and goals



Export report to PDF or PowerPoint



Accelerate Adoption with Organizational Visibility

Provide all stakeholders visibility to Project Intake and Delivery Roadmaps



Stakeholders can easily view project portfolio statuses






Easily view Portfolio, Demand, and Project Roadmaps



Export report to PDF or PowerPoint

ResultsPositive: Business Case

Push-button creation, printing, and distribution of business cases





Capture all business case information in a single solution




Manage business case reviews and approvals with demand workflow



Print and save Business Case pdf files for distribution

ResultsPositive: Project Status Report Portal

Provide stakeholder visibility to 1-Page Project Status Report










ResultsPositive: Project Charter

Provide stakeholder visibility to 1-Page Project Charter





Stakeholders can easily view project charter



Consistent format and layout for project charter governance reviews



Export report to PDF or PowerPoint



Post Initial Implementation Roadmap Examples

ResultsPositive Assessment & Roadmap Offering

1 Assess current SPM processes and ServiceNow implementation



Assessment & Roadmap

resultspositive

Discuss and present SPM best practices and customer examples



Develop and provide near and longterm recommendations



Develop high-level and detailed phased implementation roadmaps



ission

Data Sheet

The mission of ServiceNow Assessment & Roadmap engagement is to provide insights and actionable take aways to assist you in realizing strategic SPM goals with greater assurance, speed, and agility by leveraging our experiences and best practices.

ServiceNow Partner

ResultsPositive is a leader in Strategic Portfolio Management solutions for medium sized and Fortune 500 companies. ResultsPositive has been providing SPM solutions and services for 18 years with over 400 customers.

As both a ServiceNow Technology and Services Partner, ResultsPositive has the experience, best practices, and services necessary to turn complex processes into tangible business solutions. What Is It?

The ServiceNow Assessment and Roadmap engagement is series of discovery workshops delivered by ResultsPositive consultants to present common SPM practices and business benefits coupled with a series of sessions to assess current and desired end state processes, capabilities, and tools. Following the discovery sessions we provide our analysis and deliverables.

What do I Gain?

ResultsPositive will provide actionable recommendations toward helping your team improve SPM practices and technologies to increase value realization on your current software investments. As part of this engagement, we will provide the following deliverables:

Findings

ResultsPositive will provide assessment findings that includes demand intake, portfolio, program, and project, resource, and finance management domains. We will assess your current environment against industry-wide benchmarks.

Recommendations

We will provide short and long-term recommendations to increase operational efficiencies through proven practices and by leveraging existing technology investments.

Roadmap

ResultsPositive roadmaps define a phased approach over a period of time. Our goal is to help you realize value early and within each phase along a prescriptive journey designed to meet your goals and objectives.

Actionable Next Steps

We will provide actionable next steps toward quick value realization.

e|rpinfo@resultspositive.com

Make a Difference

Get Connected resultspositive.com p|480.336.3450 f|480.452.1853





Post Implementation: Project Delivery Roadmap

Phase 1

Project Charter Solution

Deliverables Mgt Compliance/Audit

MS Teams Integration

Stabilization Organization

Change Mgt

Phase 2

Agile & Hybrid **Project Management Processes**

Lessons Learned Solution

Define Project Delivery KPI's

Phase 3

Agile & Hybrid **Project Management** Solutions

Monetary & Non-**Monetary Benefit Planning**

Setup Project Delivery KPI Performance Analytics

Phase 4

Project Stakeholder Satisfaction Surveys

Project Benefit Realization Tracking Processes

Initial Benefit Realization Reporting

Customer Project Delivery KPI Dashboard

Benchmarking

Stabilization Organization Change Mgt


PPM Advisory, Coaching, and Support

Stabilization

Organization

Change Mgt

Organizational Change Management



Post Implementation: Strategic Planning Roadmap

Phase 1

Define / update prioritization model Scoring Framework

Define Portfolio Mgt practices

Stabilization &
Organization
Change Mgt

Phase 2

Portfolio Mgt What If Scenario

Goals Framework, Strategic Plans

Define Agile, Hybrid, Product Planning Item Types

Stabilizatio

Stabilization & Organization Change Mgt

Phase 3

Setup Agile, Hybrid, Planning Types

Strategic Planning Backlog & Roadmaps

Define Portfolio Mgt KPI's

Define Portfolio Mgt Benefit Realization Process

Phase 4

Portfolio Benefit Realization Tracking

Initial Benefit Realization Reporting

Setup Portfolio Mgt Performance Analytics

Customer Portfolio KPI & Benefit Realization Dashboard

Stabilization

Organization

Change Mgt

PPM Advisory, Coaching, and Support



Post Implementation: Resource & Work Mgt Roadmap

Phase 1

Continue Resource Mgt roll-out to IT Groups

Integrate Resource Mgt with Governance Processes Stabilization & Organization Change Mgt

Phase 2

Continue Resource Mgt roll-out to IT Groups

Utilize Resource Capacity Planning for Portfolio Plans

Phase 3

Define Enhancement non project discretionary work

Work Management Report Portal Design

Define Resource Mgt KPI's

Phase 4

Work Management Report Portal

Setup Resource Mgt Performance Analytics KPIs


Stabilization & Organization Change Mgt

PPM Advisory, Coaching, and Support

Stabilization

Organization

Change Mgt



Post Implementation: SPM Product Roadmap

Phase 1

MS Teams - Project Collaboration Integration Stabilization &
Organization
Change Mgt

Phase 2

Portfolio Mgt What If Scenario

Goals Framework, IT Strategic Plan

Phase 3

Agile & Hybrid Project Management

Unified Agile Backlog

Strategic Planning Workspace

Monetary & Non-Monetary Benefit Plans

Phase 4

Investment Funding

Allocate Grant / IT Budget

Funding

To Projects

Virtual Agent
Project Tracking
Insights

Benchmarking Industry Peer Comparisons

Stabilization

Organization


Change Mgt

PPM Advisory, Coaching, and Support

Stabilization

Organization

Change Mgt



Post Implementation: SPM + ServiceNow Platform Roadmap

Phase 1

Utilize ITSM - Change Mgt

Utilize ITSM Asset Mgt end to end lifecycles

Stabilization

Organization

Change Mgt

Digital Portfolio Mgt

Phase 2

Integrated Enterprise Risk Management

Advanced Risk Mgt, Compliance, and Audit Phase 3

Application Portfolio Management

Application Inventory

Application Roadmaps

Field Service/Facility Management

Work Orders

Phase 4

Customer Service Mgt Projects

Application Portfolio Management

Technology Inventory

Technology Roadmaps

Stabilization

Organization

Change Mgt

Procurement Management

PPM Advisory, Coaching, and Support

Stabilization

Organization

Change Mgt



Schedule Your SPM Roadmap Discovery Workshop

1 Assess current SPM processes and ServiceNow implementation

Discuss and present SPM best practices



The mis

The mission of ServiceNow Assessment & Roadmap engagement is to provide insights and actionable take aways to assist you in realizing strategic SPM goals with greater assurance, speed, and agility by leveraging our experiences and best practices.

ServiceNow Partner

Data Sheet

ResultsPositive is a leader in Strategic Portfolio Management solutions for medium sized and Fortune 500 companies. ResultsPositive has been providing SPM solutions and services for 18 years with over 400 customers.

As both a ServiceNow Technology and Services Partner, ResultsPositive has the experience, best practices, and services necessary to turn complex processes into tangible business solutions. What Is It?

Assessment & Roadmap

The ServiceNow Assessment and Roadmap engagement is series of discovery workshops delivered by ResultsPositive consultants to present common SPM practices and business benefits coupled with a series of sessions to assess current and desired end state processes, capabilities, and tools. Following the discovery sessions we provide our analysis and deliverables.

What do I Gain?

ResultsPositive will provide actionable recommendations toward helping your team improve SPM practices and technologies to increase value realization on your current software investments. As part of this engagement, we will provide the following deliverables:

Findings

Results Positive will provide assessment findings that includes demand intake, portfolio, program, and project, resource, and finance management domains. We will assess your current environment against industry-wide benchmarks.

Recommendations

We will provide short and long-term recommendations to increase operational efficiencies through proven practices and by leveraging existing technology investments.

• Roadmap

ResultsPositive roadmaps define a phased approach over a period of time. Our goal is to help you realize value early and within each phase along a prescriptive journey designed to meet your goals and objectives.

Actionable Next Steps

We will provide actionable next steps toward quick value realization.

Develop and provide near and longterm recommendations

and customer examples



Develop high-level and detailed phased implementation roadmaps



e|rpinfo@resultspositive.com

Make a Difference

Get Connected resultspositive.com p|480.336.3450 f|480.452.1853





Questions & Answers







Thank You



